
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:21 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 076 Date: 28-May-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 262

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 7:00 AM. Crews had to work on CB4 - 5 E bolting the side wall &
bottom transversal stiffener beams . Crews started at 7:00 AM.

Jose , & Walter had to work on the transversal stiffeners on the East , Middle , & West walls .
Crews had to place the side plates using 75 mm. bolts DHGM240092 for the lower stiffeners , & 100 mm.
bolts for the upper stiffeners DHGM240088 , snug the bolts , mark the bolts for the 1/2 turn & pretension
them on the East cell of CB4

No work was performed on stiffeners 1 , 2 , & , 4 on the East wall . These stiffeners required
shims in order to fill the 4 mm. gaps

In addition to that , crews had to work on the bottom stiffeners . They had to use 75 mm. bolts
DHGM 240092 . & remove the top 24 drift pins & install 85 mm. bolts DHGM240040 on the middle wall .
Crews started at 7:10 AM. They were done at 11:15 AM.

Jacob , & James had to wok on the middle wall , lower , & side stiffeners on the West cell of CB4 .
Crews had to snug , mark the bolts for 1/2 turn & pretension them , snug the top plates bolts . Crews
started at 7:10 AM. They were done at 11:15 AM.

All crews had to wrap up their tools & equipment . They left at 11:30 AM.

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-ALB.05604-0120F4 W Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 076 Date: 28-May-2010 Friday

Bid Item: 056 W-L06-ALB.05604-0120F4 W Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-WEL.05604-0120F4 W Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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